
VILLAGE OF LINCOLNWOOD

PRESIDENT AND BOARD OF TRUSTEES

COMMITTEE OF THE WHOLE MEETING

VILLAGE HALL COUNCIL CHAMBERS

JUNE 19, 2018

Call to Order

President Bass called the Committee of the Whole meeting of the Lincolnwood Board of
Trustees to order at 6: 02P.M., T u e s d a y, J u n e 19, 2 0 18, in the Council Chambers of the

Municipal Complex, 6900 North Lincoln Avenue, Village of Lincolnwood, County of Cook and
State of Illinois.

On roll call by Village Clerk Beryl Herman the following were:
PRESENT: President Bass, Trustees Ikezoe-Halevi, Spino, Hlepas Nickell, Cope ( 6: 15), Patel ( 6: 28),

Sugarman (6: 30)

ABSENT: None

A quorum was present.

Also present: Village Manager Tim Wiberg, Assistant Village Manager Ashley Engelmann,
Assistant to the Village Manager, Village Attorney Steven Elrod; Police Chief Jay Parrot;
Director of Community Development Steve McNellis; Public Works Director Andrew Letson;
Community Development Manager Doug Hammel; Assistant to the Public Works Director
Nadim Badran; Jim Amelio, Village Engineer

Approval of Minutes

Minutes of the June 5, 2018 Committee of the Whole were distributed in advance of the

meeting and were examined.

Trustee Ikezoe-Halevi moved to approve the minutes as presented, Trustee Hlepas Nickell

seconded the motion. The motion passed with a Voice Vote.

1.    Discussion Concerning the Proposed Infrastructure Improvement Program
And Ad-Hoc Infrastructure Committee Report and Recommendation

This item was presented by Mr. Letson and Mr. Amelio using PowerPoint in addition Ms.
O' Brien, Chair ofAD-Hoc Infrastructure Committee provided information on that Committee' s

work.

Outline

Transmission Main Route Study Update
AD-Hoc Infrastructure Committee

Findings

Recommendation

Overall Infrastructure Improvements

Next Steps

Mr. Wiberg reminded the Board that that they would need to approve a contract for this work.



Transmission Main Project Scope

Includes construction of a new water transmission main from the connection point at Oakton Street to

the Lincolnwood Pump Station
Does not include:

Removal of any existing wholesale water supplier connections
Changes to the existing standpipe or reservoir

A Jurisdictional Map was exhibited.
Route Anal

CBBEL has coordinated with:

Village of Skokie

MWRD

IDOT

Cook County
City of Evanston

Route Selection

From City of Evanston standpipe on Hartrey Avenue to Village Reservoir on Schreiber Avenue
City ofEvanston to design and construct 3, 260' within city limits
Remaining route( 13, 000' +) to be designed and constructed by Village

Many route options contemplated, three routes were evaluated
All routes must

Cross North Shore Channel via directional bore

Cross CTA Yellow Line tracks

Pass through Village of Skokie

Pass through MWRD property
Pass through IDOT roadways

Three possibilities were introduced:

East Prairie Road

Hamlin Avenue

McCormick Blvd

Cost Analysis

Preliminary cost estimate developed using per linear foot costs for construction methods. Costs based
on bids from other comparable projects, MG- N bid pricing and discussions with contractors.
Cost and type combinations examined:

Open Cut Trench/ Directional Bore

Street/ Parkway
Arterial/ Collector Streets

Resurfacing/ Minor Patching
Sewer Lining
Special Waste

River Crossing
Utility Easements

Existing Watermain Upgrade Options
Existing Resurfacing Savings Options

MWRD Easement Fee

MWRD requires an annual fee for utility easements within their property
Required at Northshore Channel Crossing and along McCormick Blvd
10% of Fair Market Value

2.00 per square foot for easement



15' wide easement along running line
Route# 1 ( East Prairie)    $ 20, 000 per year+

Route# 2( Hamlin) 20,000 per year+

Route# 3 ( McCormick)    $ 170,000 per year

Annualfeefor year,for each subsequent year thefee will be adjusted by a CPIfactor

Potential water main replacements were presented.

Cost summary was exhibited.

President Bass questioned the number of mains which need to be replaced. Mr. Letson clarified where

they now stand in number depending on condition.

Trustee Cope questioned the use of the word savings.

Kathy O' Brien, Ad Hoc Infrastructure Committee Chair, responded. " Savings" would result from not

doing double work. When streets are open, more than one action can be taken at one time. This was
similar to what took place when Crawford was open.

Long Term Costs and Funding options were presented.

President Bass asked about soil contamination.

Mr. Ameho replied that samples will be taken at regular intervals, but there is no guarantee of what may
be between the samples.

Mr. Letson identified issues of funding. Cost savings when we use water from Evanston will cover bond
payments.

Risks of IEPA Loan

Six month delay reduces Village Savings by approximately$ 600,000
The IEPA Loan Program is well programmed so it is not guaranteed that funds would be made available

for construction in 2020.

Any delay greater than 4 months would make the IEPA loan a more expensive option

Estimated Schedule— GO Bond was presented

Estimated Schedule— IEPA Loan was presented.

Recommendations

CBBEL Recommends Hamlin Avenue Route

Lowest Cost Over Long Term
Savings on Infrastructure Program

Routine Construction

Fewer Utility Service Crossings
Lower Resident Disruption

Will Need

IEPA, MWRD, IDOT, CTA, Skokie Approval

Easement agreement with MWRD

Next Steps

Phase 2 Engineering Design Agreement

Extensive discussion:

The savings by buying from Evanston would pay for costs over the length of the loan(s).
Completion should be in 2020.

Staff and CBBEL recommend Hamlin route- ultimate savings and less resident disturbance.



The next step would be for CBBEL to come to the Board with design work. CBBEL costs are already
included in the plan.

Water costs to residents would be frozen until 2023

Board Consensus was to endorse use of Hamlin Avenue.

Ad Hoc Infrastructure Committee FindinEs and Recommendation

Back oun
On November 39, 2017 Staff presented a proposed infrastructure improvement program

Roadway Resurfacing
Water Main Replacement

Sidewalk Infill

Commercial Alley Paving
The proposed program was to be financed through the issuance ofbonds with debt service lasting 20

years

Debt service to be paid for using various revenue enhancements( roads, sidewalks and alleys) and
through wholesale water cost savings( water mains)

Following the meeting, the Mayor established the Ad-Hoc Infrastructure Committee to evaluate
and provide a recommendation regarding the proposed program

Infrastructure Assessment—Roadways

Village-owned streets were last resurfaced/ reconstructed in 1997-2002

Village Engineer performed a visual analysis of all Village owned streets

Rideability
Pavement Condition

Drainage

Photos of good, fair, average and poor pavement were exhibited

Infrastructure Assessment—Water Mains

Village Engineer updated the Village' s water model and using the modeling software, was able to create
a matrix for evaluating water mains based on:
Number of Breaks, Pavement Condition, Age, Fire Flow, Size, Material

Ratings were identified.

Infrastructure Assessments—Water Main Ase

Decade of construction( from 1920s to 2010) length in miles and length% were exhibited

Ad—Hoc Infrastructure Committee

Committee met on four occasions to discuss the following topics:
Issues facing the Village' s infrastructure
Proposed improvement program

Financing of the program
Development of a comprehensive report

On May 14, 2018 the Committee finalized its recommendation and report to the Village Board

Findmss

Over the course of their meetings, the Committee made several findings that were the basis of their
recommendation:

1. The Village is responsible for maintaining, and when necessary, replacing the roadways under its
ownership and control

2. Per IDOT and the civil engineering community, asphalt roadways typically have a lifecycle of 20 years
before requiring significant maintenance
3. Resurfacing prolongs the useful life of an asphalt roadway
4. The Village is responsible for the maintenance, and when necessary, replacement of existing water
mains to ensure the delivery of safe and accessible potable water



5. Funding of any proposed improvements should not solely be born upon the residents of the Village, but
also businesses and visitors who enjoy the use of the roadways and water mains
6. It is the responsibility of the Village to create a long—term, cyclical strategic plan to finance large scale
infrastructure projects, such as roadways and water mains
7. When making improvements to roadways, carriage walks, ( 1- 2 foot wide walkways directly behind the
curb) should not be treated the same as sidewalks

8. Existing gravel alleys should not be converted to pavement to avoid potential flooding impacts and
reduce long term maintenance obligations

Recommendation

The Ad-Hoc Infrastructure Committee recommends the Village complete a ten-year infrastructure

improvement program that includes the following components:
Resurface all Village-owned streets with the ultimate goal of reaching a 20 year resurfacing cycle
Replace all water mains rated as" Poor" and 15% ofwater mains identified as being installed in
the 1920s and rated as" Fair"

Prior to any revenue enhancements, the Village Board will evaluate the Village' s economic
position to determine if the enhancements continue to be necessary or if future revenue is needed
Staff shall provide an annual report on the status of the program including the percentage of the
program completed, project costs and actual revenue received

Program Costs Over Ten Years

Roadway Resurging-$ 36;000,000

Water Main Replacement-$ 9,500,000

Total Cost-$ 45,500,000

Financing Summary
Program funded through GO bonds and low interest IEPA loans

Water main debt paid with savings from new water supply contract
Roadways debt paid through a variety of phased revenue enhancements

After potentially connecting to a new water supplier:
Freeze customer water rates until 2013; thereafter match further rate increases to those charged by
water supplier

A one-time 10 cent extra adjustment applied in 2027

Roadway Resurfacing phased adjustments:
0. 01/ gallon adjustment to gas sales tax

1% adjustment to food/ beverage tax

0.25% adjustment to Home Rule sales tax

Implement a refuse service fee for residents of$75 per quarter

A chart indicating Debt Service vs. Revenue Enhancement Options was presented

Recommended Scope— Water Mains and Roadways

Charts were exhibited indicating the following elements:
Program, Length of Program, Estimated Cost, Financing Method, Debt Service Funding

Comparison of Ten Year Program Costs

Charts were presented for the following:
Water Main Replacement, Roadway Resurfacing, Sidewalk Installation. Commercial Alley Paving,

Overall Infrastructure Improvements

The following information was presented:
Summary of Major Infrastructure Investment for:

Water Transmission Main—Cost$ 10,330,000, Fiscal Year 19/ 20- 2021

Funding Source- Water/Sewer Fund

Water Main Replacements— Cost$ 9, 140, 000, Fiscal Year FY 20/21 — 28/ 29

Funding Source— Water/ Sewer Fund



Roadway Resurfacing— Cost$ 34, 680,000 , Fiscal Year 19/ 20— 28/ 29

Funding Source— MTF/Trans. Imp. Funds
Total( All Funds)$ 54, 150,000

Revenue Strategy

Programs and Revenue Options were presented:

Water Transmission Main- Wholesale water cost savings— stabilize rates through 2023 and then

match percent increases from Evanston
Water Main Replacements— Wholesale water cost savings— stabilize rates through 2023 and

then match percent increases from Evanston, plus one- time$ 0. 10 increase in 2027

Roadway Resurfacing— Existing motor fuel an local gas tax, increases in food and beverage tax,
home rule sales tax and local gas tax and implementation of a refuse service fee

Prior to implementing any new revenue, the Village will evaluate economic conditions and current
revenue positions to determine if the proposed increases are still necessary or sufficient.

Next Steps

Water Transmission Main

Begin detailed engineering design of the transmission main project
Bring design contract for consideration at the July Village Board meeting
Approve water supply agreement with City of Evanston

Roadway Resurfacing and Water Main Replacement
Develop and present a detailed schedule prior to the Budget Workshop
Roadway Resurfacing - Include funds for design/construction ofYear 1 and design of Year 2 in

the FY2019/20 Budget

Water Main Replacement

Include funds for Year 1 design in the FY2020/2021 Budget

Questions were asked regarding all repairs( water main replacement, trenching of streets and street
surface repairs.

Mrs. O' Brien, Mr. Letson and Mr. Amelio responded.

Money for main replacement and street repairs must come out of separate funds, however they may occur
at the same time.

It was the opinion of the Committee that the old mains are going to fail, thus they need to be addressed
now.

Additional discussion regarding allocation of funds ensued.

President Bass and Trustees commended the Committee on their work and their final plans.

2.  Discussion Concerning Potential Modifications to the subdivision Ordinance
Due to time constraints, this item will he reviewed at a later date.

Adjournment

At 7:40 P. M. Trustee Cope moved to adjourn Committee of the Whole, seconded by Trustee
Patel The motion passed with a Voice Vote.

Respectfully Submitted,

Beryl Herman

Village Clerk


